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Quarterly Overview

Reporting Country Nigeria OP Technical Areas % 
Completion

Lead Partner KNCV 1. Universal and Early Access 18%
Collaborating Partners FHI360, MSH, WHO 2. Laboratories 6%
Date Report Sent 30/04/2013 4. PMDT 8%
From Tushar Kanti Ray 6. Health Systems Strengthening 6%
To USAID Mission 7. M&E, OR and Surveillance 0%

88%
Reporting Period January-March 2013 Overall work plan completion 21%

Overall work plan implementation status

Technical and administrative challenges

Most Significant Achievements 

In-country Global Fund status and update

The CBOs with technical support from FHI 360 community health officers (CHOs) and TB technical 
officers carried out targeted community mobilization activities in the CTBC communities. This was 
geared towards increasing awareness on TB and early case detection, referrals and treatment of 
identified cases. 
At boundary market in Alayabiagba community, Ajeromi Ifelodun LGA, the umbrella TBCARE CBO 
responsible for CTBC in Lagos State carried out in conjunction with her sub-CBOs, a sensitization 
drive which resulted in on the spot identification of suspects who were counseled and referred to 
DOTS sites within close proximity to their homes. A total number of 65 persons, 35 males and 30 
females were referred during the sensitization/ mobilization exercise.   Another major achievement 
during the quarter was the stakeholders meeting held with military and the paramilitary in the 
mapping of their health facilities in the country  thus enabling the NTP and other relevant 
stakeholders to have a comprehensive listing of military and para military sites for the facilitation of 
PM DOTS expansion.  

Additionally, upstream support were provided to the NTP in the organization and celebration of 
World TB Day. Through financial and technical assistance rendered, an MDR-TB patient was 
sponsored to attend the event in Abuja and similarly a CBO organization  (TEEPAC) working on TB 
was provided some financial assistance to organize World TB Day celebration in the South  East.  
Furthermore, technical assistance was  provided to the NTP in the planning & preparation of the 
midterm review  which is scheduled to take place next quarter. Technical assistance was also 
provided to the NTP training school in Zaria on the review of training documents and development 
of draft curriculum on “ management course for laboratory staff”. Similarly, technical assistance 
was also provided to the  university of Ile Ife on M&E training as part of “knowledge management”

TB CARE I overall implementation of APA 3 work plan was 6%. however overall completion rate was 
increased to 21% due to the completion of APA 2 activities as well as activites that were earlier 
approved on the MOT. With the complemetion of most of the APA 2 activities, more effort will be 
concentrated on implementing APA 3 activities henceforth.

Some of the administrative challeges encountered during the quarter include delay in the 
procurement systems. Likewise Nigeria is still experiencing security challenges in some states in the 
North East and Western part of the country which have also hampered the effective implementation 
of activities during the quarter.

There was a retreat between all the Principal Recipients (PR), Country coordinating meachanisms 
(CCM), National TB program  (NTP) and  Global Fund (GF) to assess progress and discuss on the 
way forward. 
There was a delay in the release of funds, but activities have commenced in the second quarter. 



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

1.1.1 Information dissemination (a) FHI360 25,125 25% Jun 2013 Preparatory steps towards design and production of 
advocacy kits inclusive of IEC materials commenced 
within this reporting quarter. FHI 360 TBCARE project 
team met with the ACSM lead at the NTP and ARFH (TB 
partner) to review previous messages developed and 
adopted by the NTP in order to reach a consensus on 
the messages to be printed and circulated to the general 
population. FHI 360 has commenced screening of 
vendors to be contracted for the production of 
pamphlets, flyers and wristbands embossed with the 
adopted TB messages.

1.1.2 Information dissemination (b) FHI360 123,301 0% Jun 2013 FHI 360 is therefore in the process of pre-selecting a 
media consulting company with the required background 
and resources to ensure that the integrity quality of the 
messages disseminated through the various platforms is 
professionally managed for maximal impact. This 
process has reached advanced stages and with plans to 
commence airing and broadcast within the next quarter. 

1.1.3 Information dissemination (c) FHI360 670 0% Jun 2013 This activity will commence once all preliminary stages 
of message development and production of advocacy 
kits have been concluded. Advocacy visits to the media 
houses in the 5 states is planned for the next quarter

1.1.4 Training facility staff on PCA KNCV 47,613 0% Jun 2013 Currently Planning with NTP to implement the PCA 
activities in the 10 selected states

1.1.5 TA Support KNCV 0%

1.1.1(B) Advocacy for sustainable 
financing

KNCV 45,415 0% May 2013 Scheduled for May

Cumulative 
Technical 

Completion

Planned 
Completion 

1. Universal and Early Access

1.1 Increased 
demand for 
and use of 
high quality 
TB services 
and improve 
the 
satisfaction 
with TB 
services 
provided 
(Population/P
atient 
Centered 
Approach)



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

1.2.1 DOTS services in military and 
para military services

KNCV 42,415 100% Mar 2013 A stakeholder meeting was organized with military and 
para military health services to identify gaps for TB 
DOTS expansion. There were over 60 sites identified for 
expansion, however, 20 were prioritized and assigned to 
TB CARE I by the NTP. A total of 35 (M=27; F=8) para 
military health personnel were trained. All the facilities 
were linked to the state NTP of their respective states 
for the supplies of all program commodities for the 
commencement of TB services in their different health 
centers. These sites will be incorporated into the routine 
state /LG supervisory system.

1.2.2 DOTS Expansion into PPM 
Sites

KNCV 243,970 25% A stakeholders meeting with state program managers of 
10 selected states were held to discuss the PPM 
schemes; selection criteria and the need to sign an MOU 
after assessment of PPM sites before commencement of 
training. The program Managers were asked to conduct 
basic assessment of PPM sites in their states and send 
the list to NTP for training in the coming quarter

1.2.3 Guideline development for 
Childhood TB

WHO 58,795 0% A stakeholder's meeting for Childhood TB has been 
planned with the National Tb Control Prgramme from 
the 7-10 May 2013 in Enugu. The purpose of this 
meeting to bring all relevant key stakeholders  together 
to develop and/or adapt national guidelines for the 
diagnosis and management of Childhood TB. These 
guidelines will then be printed and disseminated

1.2.4 Training on Childhood TB WHO 54,100 0% This activity will be conducted after activity 1.2.3 has 
been concluded.

1.2.5 Engagement of pediatric 
professional bodies

WHO 24,009 0% Same as above.

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care 
providers 
(Supply)



1.2.6 Maintain CTBC activities FHI360 228,624 25% Feb FHI 360 sustained support to community based 
organizations (CBOs) with responsibility for 
implementing CTBC within the 19 focus LGAs. The CBOs 
with technical support from FHI 360 community health 
officers (CHOs) and TB technical officers carried out 
targeted community mobilization activities in the CTBC 
communities. This was geared towards further 
increasing awareness on TB and early case detection, 
referrals and treatment of identified cases. One such 
exercise took place on the 26th of February, 2013 at 
boundary market in Alayabiagba community, Ajeromi 
Ifelodun LGA. The umbrella TBCARE CBO responsible for 
CTBC in Lagos State “Humanity Family Foundation for 
Peace & Development” – HUFFPED carried out in 
conjunction with her sub-CBOs, a sensitization drive 
which resulted in on the spot identification of suspects 
who were counseled and referred to DOTS sites within 
close proximity to their homes. A total number of 65 
persons, 35 males and 30 females were referred during 
sensitization/ mobilization exercise.   

1.2.7 Support coordination meetings 
CTBC for expansion

FHI360 60,585 25% The LGA CTBC committee quarterly coordination 
meetings held in 16 out of the 19 LGAs within the 
reporting quarter. The overall goal of the meetings at 
the various LGAs centered on pushing for greater 
support to CTBC interventions and harnessing individual 
efforts at the community level towards achieving 
greater impact for the good of all. Issues impeding 
progress at all levels were equally discussed in order to 
find sustainable solutions. A common challenge that 
resonated with almost all LGA TBL supervisors was the 
lack of financial support on sputum transport as well as 
training needs for some newly appointed LGA TBLS. 
Three (Bauchi, Wamakko & Ilela) out of the 19 focus 
LGAs could not hold their quarterly meetings due to 
insecurity and inability to guarantee the safety of 
participants.  Additionally, FHI 360 facilitated the 
conduct of the monthly M&E meetings at the supported 
LGAs. 30 out of the 57 meetings planned for the quarter 
were convened with participation from the facilities, 
LGA, CBOs/CVs and FHI 360 staff. The meetings 
provided the platform for data collation  submission and 

1.2.8 M&E Training for expansion FHI360 40,859 0% Mar 2013 The M&E tools training for CVs, facility, LGA and CBO 
staff in the 19 LGAs is scheduled for quarter 3



1.2.9 Community DOTS Training for 
expansion

FHI360 1,900 50% Mar 2013 The training on community DOTS commenced within 
this reporting quarter. As identification of new LGAs 
continues to progress, Ungoggo LGA in Kano State 
trained 37 facility staff (18 males: 19 females). Training 
for CVs identified to serve the host communities was 
also carried out  with a total of 22 CVs (15males: 
7Females) trained. With the completion of the training 
of GHCWs and CVs, the facilities have been empowered 
to receive all TB cases referred and requiring TB related 
services. As result of the movement into new LGAs to 
replace those exited due to USG rationalization, 
additional facility staff and CVs in these new LGAs will 
need to be trained to deliver the required TB related 
services at the community and facility level.

1.2.10 Maintain CTBC activities KNCV 121,266 25% Jan 2013 Meetings were held with the 7 partners for the 
development and finalization of their workplans.  Funds 
have been disbursed to the partners to commence 
implementation with the support of ILEP members

1.2.11 Expand CTBC activities KNCV 6,503 25% Jan 2013 Meetings were held with the newly selected mentor and 
mentee partners for the development and finalization of 
their workplans.  Funds have been disbursed to the 
partners to commence  implementation of activities and 
with the support of ILEP partners

1.2.1(B) Strengthen TB screening in 
prisons

KNCV 35,982 0% May 2013 TB CARE I had a meeting with prisons health services to 
identify stakeholders for the implementation of the 
activities in May

1.2.2(B) Active TB case finding in 
Apapa Lagos

KNCV 24,585 0% Apr 2013 Implementation will commence from April

1.2.3(B) Active TB case finding in 4 
LGA's in Edo State

KNCV 29,038 0% Apr 2013 Implementation will commence from April

1.2.4(B) Active TB case finding in 3 
LGA's in Niger State

KNCV 34,360 0% Apr 2013 Implementation will commence from April

1.2.5(B) Active TB case finding in 5 
LGA's in Katsina

KNCV 34,721 0% Apr 2013 Implementation will commence from April

18%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

2.1.1 Training on AFB/iLED 
Microscopy

KNCV 166,867 0% May 2013 Laboratories were identified. However, trainings were 
deferred until the arrival of microscopes

2.1.2 Procurement of Light/iLED 
microscopes

KNCV 92,722 0% May 2013 The procurement of the microscopes have been made 
by HQ. 

Cumulative 
Technical 

Completion

Planned 
Completion 

2.1 Ensured 
capacity, 
availability 
and quality of 
laboratory 

2. Laboratories



2.1.3 Support development lab 
policy document

KNCV 23,090 25% Jun 2013 The in country team are currently working on the draft 
document and hopefully for finalization in May 
procurement of the microscopes have been made by 
HQ  2.1.4 TA Support lab policy KNCV 24,298 0% Jun 2013 TA most likely planned for end of May

2.1.5 Support lab supervision and 
linkages 

WHO 19,847 0% Apr 2013

2.1.6 TA Support SNRL Linkage WHO 4,803 0% Apr 2013 WHO will provide technical support to the National as 
well as zonal reference laboratories by the 
Supranational reference laboratory (SRL), Milan during 
the Mid-term Review of the National TB Strategic Plan 
2010-2015 taking place from the 8-19 April 2013 

2.1.7 Expand GeneXpert services KNCV 253,620 0% May 2013 Procurement in progress at HQ. Awaiting supplies mid-
May

2.1.8 Installation GeneXpert 
machines

KNCV 10,127 0% Jun 2013 Activity will commence once the machines arrive the 
country

2.1.9 Training / supervision 
GeneXpert

KNCV 35,741 25% Feb 2013 Eight states were identified in collaboration with NTP for 
the installation and training of the GeneXpert. 21 
GeneXpert sites (15 TB CARE I sites and 6 NTP) were 
supervised during the quarter by a team of program 
officers and laboratory personnel. Major issues identified 
were improved utilization of cartridges; diagnosis of TB 
among PLHIV. However, there were still labs 
experiencing issues of expiration of cartridges, electrical 
challenges in some sites, low MTB-positivity rate among 
DR suspects and weak linkages with DR-TB centers for 
diagnosed cases

6%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

4.1.1 Procurement SLDs KNCV 322,848 0% Awaiting procurement
4.1.2 Patient support KNCV 113,013 0% Apr 2013 Based on harmonized PMDT plan among all partners and 

NTP, TB CARE I will be providing patient support 
through one of TB CARE I ILEP partners -Damien 
Foundation Belgium (DFB) for patients admitted in 
Jericho and UCH which will commence from the next 
quarter

4.1.3 Training PMDT KNCV 238,614 0% Apr 2013 Four (4) high burden sites including AER clinics were 
selected from all the states and a training schedule 
developed to be implemented next quarter

4.1.4 Refresher training PMDT FHI360 41,832 0% Apr 2013 The PMDT refresher training of 10 doctors and 10 nurses 
from the 3 treatment centers (Lagos, Kano & Cross 
River States) is scheduled to be held in the next 

Cumulative 
Technical 

Completion

Planned 
Completion 

laboratory 
testing to 
support the 
diagnosis and 
monitoring of 
TB patients

4.1 Improved 
treatment 
success of 
MDR TB

4. PMDT



4.1.5 Training Community DR TB FHI360 66,349 0% Jul 2013 The 3 batches of community DR – TB training planned 
for GHCWs and TBLS at the state and LGA is scheduled 
to be held in the 3rd and 4th quarter

4.1.6 e-TB Manager finalization MSH 48,880 0% May 2013 Activity is cheduled for May 2013
4.1.7 Maintenance/expansion e-TB 

Manager
MSH 52,570 25% Feb 2013 One (1) desktop computer, UPS and internet modem 

was provided to DR-TB treatment centre at IDH kano to 
enable them upload information from the treatment 
centre onto the e-TB Manager.  A total of 5 users 
(Doctor in charge-validator, Senior nurse- data entry 
staff, Pharmacy, M&E and Laboratorian) were taught 
and given level-specific access. The users have 
commenced entering the data through the access 
provided for them. Distribution to other sites will follow 
response to demand from National program as they 
activate new DR-TB treatment centre(s).

4.1.8 TA e-TB Manager 
implementation

MSH 78,656 0% May 2013 See activity 4.1.6 above

4.1.9 Support mentoring visits e-TB 
Manager

MSH 26,880 50% Mar 2013 A total of 11 mentoring visits were carried out to various 
DR-TB treatment centres and GeneXpert sites using e-
TB Manager. The objectives of the visits were provide on 
the job training for e-TBM users, to provide solution to 
the challenges encountered in the utilization of e-tab 
manager and  provision of level-specific access to users. 
Additionally, Internet modems of the sites having 
problem with Starcom were changed.

4.1.10 TA PMDT KNCV 11,915 0% Jul 2013 Scheduled for early July
8%



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

6.2.1 Support NTBLCP coordination 
meetings

KNCV/ 
WHO

140,125 25% Jan 2013 Supervision coordination meeting held in collaboration 
with NTP and all partners. National program 
performance was reviewed at the meeting and 
challenged states were identified for immediate 
supervision within the quarter.  The PPM meeting  
earlier planned for the 27 March 2013 was later 
postponed to 4 April 2013 due to crowded activities 
during the time preceding the Easter festivity. The Lab 
meeting equally has been planned to hold during the 
second week of May 2013 after the Midterm review of 
the National TB Strategic Plan 2010-2015.

6.2.2 Support CGAT coordination 
meetings

KNCV 10,886 25% Mar 2013 A meeting was organized in collaboration with all 
partners. Supervisory findings were discussed. Partners 
were provided with basic information on GeneXpert 
(procurement, installation etc.) algorithm for use of 
GeneXpert among PLHIV was discussed and finalized 
and all HIV partners were encouraged to send PLHIV TB 
suspects for screening by GeneXpert

6.2.3 Scale up SOPs on increased 
case detection

MSH 67,164 0% Jun 2013 Re-programed for  June/July as soon there is 
confirmation from the STTA from Africa Region to 

6.2.4 Finalization of SOP Tools MSH 45,312 0% Jun 2013 The activity would commence after  the development of 
National SOP Manual on Increase Tuberculosis Case 
Detection.

6.2.5 TOT Master Trainers on SOP 
usage

MSH 95,933 0% Jul 2013 The activity would commence after  the development of 
National SOP Manual on Increase Tuberculosis Case 
Detection.

6.2.6 TA SOPs MSH 27,500 0% Jun 2013
6.2.7 Supportive supervision to sites 

implementing SOPs
MSH 67,200 0% A total of 13 supportive supervisory visits were 

conducted to sites during the quarter. The objectives of 
the visit were to conduct data quality check, distribute 
SOPs to sites visited, meet with the state TB team and 
consultant to discuss challenges and proffer solutions. 
The sites visited have requested the updated R&R tool.  

6.2.8 Review meetings for states 
implementing SOPs

MSH 18,880 0% Jun 2013 Activity is programmed to take place May/June 2013

6%

Cumulative 
Technical 

Completion
6.2  TB 
control 
components 
(drug supply 
and 
management, 
laboratories, 
community 
care, HRD 
and M&E) 
form an 
integral part 
of national 
plans, 
strategies 
and service 
delivery

6. Health Systems Strengthening Planned 
Completion 



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

7.2.1 Support NTBLCP Zonal 
Coordinators

KNCV 22,954 0%

7.2.2 Support upgrade and 
maintenance NTBLCP Website

MSH 7,287 0% May 2013 On-going, currently at the point of awarding the 
contract to web developer and aiming at completion in 
April/may

7.2.3 Training staff maintenance 
website

MSH 3,320 0% Jul 2013 The activity would commence after the development of 
the website

7.2.4 Review DQA tools KNCV 10,744 0% Aug 2013 TB CARE I is to hold a planning meeting with the NTP to 
identify dates for the activities

7.2.5 Conduct bi-annual DQA KNCV 25,728 0% Aug 2013
7.2.6 Continuation support OR KNCV 90,059 0% May 2013
7.2.7 Finalization OR Process (follow 

up APA2)
KNCV 25,704 0% Sep 2013 Meetings were held with the team members to assess 

the level of progress with their individual protocols. The 
four teams are on course and would be finalizing on 
their protocol for submission to the ethics research 

7.2.8 TA OR KNCV 76,264 0% Aug 2013 The activity will take place after the collection of data 
from by the teams

7.2.9 Support presentations at 
international conference

KNCV 6,090 0% Nov 2013

0%

Cumulative 
Technical 

Completion

7. M&E, OR and Surveillance

7.2 Improved 
capacity of 
NTPs to 
analyze and 
use quality 
data for the 
management 
of the TB 
program

Planned 
Completion 



APA 2 Activities
Outcome Activity 

#
Activity Activity 

Leader
Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

1.1.1 Regional workshop PCA KNCV 4,933 100% Mar 2013 TB CARE I M&E staff participated in the endline 
workshop for PCA activities in Maputo, Mozambique 
from March 4-8th, 2013. Four countries namely Nigeria, 
Mozambique, Indonesia and Zambia took part. The 
workshop was aimed at synthesizing the outcomes of 
the testing of PCA in the 5 countries. At the end of the 
workshop, each country was able to develop & identify 
themes for the development of abstracts to be 
submitted for the Union conference. Some results from 
the baseline study show that (71%) of respondents 
have not heard nor seen the Patients Charter on 
Tuberculosis Care;  76% indicated that they did not pay 
for services relating to the received care. 97.2% 
reported respectful and dignifying treatment by TB 
workers. For 60% of TB patients,  the health facility was 
the place they first learnt about TB. The Quality Impact 
score using the QUOTE TB Light tool indicated areas 
need improvement. Areas identified include patients 
support (food, transportation);stigma was not an issue 
in the sites; delay in the diagnosis was also an issue.

1.1.3 Quote Light Tool KNCV 18,147 100% Feb 2013 A one day  training was held for 6 data collectors and 2 
persons from the state NTP in Ogun and Osun states on 
TB QUOTE Light questionnaire administration. The TB 
QUOTE Light tool was administered to 190 TB patients 
drawn from a total of 12 facilities in the 2 states. 
Additionally, Focus group discussions were held with TB 
patients in selected urban (2) and rural facilities in the 
two states. The reports have been imputed, analyzed 
and shared with the NTP.  

1.1.5 Patients Charter KNCV 30,060 100% Sep 2012 A total of 15, 000 copies of the adopted TB patients 
charter were printed during the quarter. 3,000 copies 
were printed each in Igbo, Hausa and Yoruba languages 
and 6,000 copies were made in English. Furthermore a 
one day training was held for government health 
workers in the selected 12 facilities in Ogin and Osun 
states on the patients charter. Participants were taken 
through the aim of the charter as well as the rights and 
responsibilities of TB patients. In all, 20 persons were 
trained (M=11 20;F=9)

1.1 Increased 
demand for 
and use of 
high quality 
TB services 
and improve 
the 
satisfaction 
with TB 
services 
provided 
(Population/P
atient 
Centered 
Approach)



1.3.7.1

Training of health staff on 
improved case detection 
practices

MSH 100% Mar 2013 A total of 59 health care providers (13 females and 46 
males) from 10 health facilities in Taraba were trained 
on SOP-approach for improving TB case detection. The 
objectives of the training were to:  To discuss and 
understand the SOP-approach for improving TB case 
detection; To discuss the understand the SOPs used at 
various units for improving TB case detection  and; To 
develop the framework for improving TB case detection 
in each facility. The facilities have commenced 
implementation of the SOP-approach for improving TB 
case detection. 

4.1 Improved 
treatment 
success of 
MDR

4.1.1 Renovation National Reference 
Laboratory (NIMR)

FHI 684,912 75% Mar 2013 FHI 360 within the APA 2 extension period sustained 
progressive works at NIMR to upgrade the facility to bio 
– safety level 3 (BSL 3). Installation of the HVAC 
equipment which marks the final stages of engineering 
works commenced in earnest within the reporting 
quarter and is scheduled for completion in the next 

t4.1.2 Renovation Zonal Reference 
Laboratory (UPTH)

FHI 260,000 75% Feb 2013 Also within the APA 2 extension period, renovation 
works at the University of Port Harcourt Teaching 
hospital (UPTH) laboratory to upgrade it to BSL 2 
laboratory with BSL 3 capacity was successfully 
completed. Test run of the installed equipment has 
begun to certify its functional state before final hand 
over to the National Program and commencement of 
operations as a full capacity MDR-TB zonal reference 

4.1.5 Contact tracing & patient 
tracking for TB & MDR-TB

FHI 15,588 75% Mar 2013 Three (3) Contact tracing and patient tracking for TB 
and MDR-TB clients were carried out within this 
reporting quarter by the tracking team in Kano State. 7 
patients were traced to their base in Kano, Katsina and 
Gombe States. The tracking team on reaching the 
patients carried out on the spot assessment of their 
progress to determine their consistency and response to 
treatment or recommendation to the LGA TBLS for 
referral to a treatment site for reassessment. 

4.1.10 TA MDR FHI 50,228 75% Mar 2013 The monthly MDR-TB Expert Team Management 
meeting held 3 times in the quarter under review at the 
DR-TB treatment facility in Mainland Hospital, Lagos. 
The objectives of the meetings were to bring all the 
experts together to carry out joint clinical reviews of the 
patients on admission in the wards, make decisions on 
the management of difficult cases and to address any 
challenges that the clinicians/patients might have faced 
during the month.

88%

2,090,345
6,000,000

Total Approved Staffing & Operations Budget
Grand Total Approved Project Budget



Quarterly MDR-TB Report

Country Nigeria OP Period

MDR TB cases diagnosed and put on treatment in country

Quarter
Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Total 2010 23
Total 2011 92 61

Jan-Mar 2012 54 21
Apr-Jun 2012 77 56
Jul-Sep 2012 54 36
Oct-Dec 2012

Total 2012 185 113
Jan-Mar 2013 75

Comments:

JANUARY-MARCH 2013



6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity 
Code

Name Purpose Planned 
month, year

Status Dates 
completed

Additional Remarks 
(Optional)

1

KNCV Sanne van Kampen 
and Remi Verduin

To support the Nigerian National TB and 
Leprosy Control Program (NTBLCP) to 
monitor and evaluate the impact of Xpert 
MTB/RIF on case detection and 
treatment of TB cases among people 
living with HIV (PLHIV) and of 
(multi)drug resistant ((M)DR)-TB cases. 

Mar 3-9, 
2013

Completed 41,342

2 KNCV C 5 Katja Brenninkmeijer HRM Nov
3 KNCV C 3 Ellen-Jane Burgrust Finance June
4 KNCV C2 Nathalia Andreeva Project support Feb
5 KNCV C1 Rene' l'Herminez Project support Jan
6 KNCV C1 Emmy van deGrinten Project support Feb
7 MSH 4.1.11 Luis Gustavo Bastos Support SOP'sdevelopment Dec/Jan
8 MSH 4.1.9 Luis Gustavo Bastos Finalisation of e-TB manager Dec/Jan

9 MSH 4.1.9 Srivasatava, Utakarsh Finalisation of e-TB manager Dec/Jan
10 MSH 6.2.7 Eliud W Scale up SOPs Jan/Feb
11 MSH 6.2.8 Eliud W Finalisation of SOP tools Jan/Feb
12 MSH 6.2.9 Pedro Suarez TOT on SOP's Feb/March
13 MSH 6.2.10 Eliud W TOT on SOP's Feb/March
14

Percent of planned international consultant visits conducted

Total number of visits conducted (cumulative for fiscal year)
Total number of visits planned in workplan

1
13
8%



Quarterly Photos (as well as tables, charts and other relevant materials)



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition 
date (3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Conditio
n (7)

Disposition 
date (8)

Title held by 
(9)

Insurance Policy 
#

Laser Printer VNC3VI5706 5/Dec/11                           30,000 Lagos Good

Laser Printer VNC3VI4193 5/Dec/11                           30,000 Lagos Good

Laser Printer VNC3309678 5/Dec/11                           30,000 Abakaliki Good

Laser Printer VNC3310465 5/Dec/11                           30,000 Benin City Good

Laser Printer VNC3VI3641 5/Dec/11                           30,000 Gombe Good

Laser Printer VNC3VI3655 5/Dec/11                           30,000 Zaria Good

Laser Printer 5/Dec/11                           30,000 Abuja Good

Laser Printer 5/Dec/11                           30,000 Office Good

Laser Printer 5/Dec/11                           30,000 Office Good

Blackberry
35896604537700

9 19/Dec/11                             2,800 Office Good

Cupboard 14/Mar/12 177,200 Office Good
Cupboards & repairs 
furniture 24/Apr/12 218,350 Office Good

Binding machine 25/May/12 20,000 Office Good

Office Camera 40019613 16/Jul/12 506 Office Good
Dell Latitude Laptop S6420 
Dr Gidado 28/Feb/12 175,000 Office Good

Hard disc 09/Aug/12 15,000 Office Good

Laptop Mrs Jumoke
27554205 
5000048 30/Aug/12 755.46 Office Good

Laptop Mr Johan
27553820 
5000011 02/May/12 1,241.77 Office Good

GeneXpert machine
CN-O7TKK5-

72875-ICV-CUAI 20/Jun/12                           17,000 Birnin Kebbi Good

Laser Jet Printer VNC3V17878 14/Sep/12                           30,000 Birnin Kebbi Good

Microscope OL81161 28/Aug/12 Kano Good

Microscope OK87369 28/Aug/12 Kano Good
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Microscope OK87403 28/Aug/12 Kano Good

Microscope OK87406 28/Aug/12 Kano Good

Microscope OK87611 28/Aug/12 Kano Good

Microscope IC89816 28/Aug/12 Kano Good

Microscope IC89805 28/Aug/12 Kano Good

Microscope OF82397 28/Aug/12 Kano Good

Microscope OF82390 28/Aug/12 Kano Good

Microscope OK87588 28/Aug/12 Kano Good

Split Air Conditioner 004 NLXZ000810 31/Jan/11 Office Good

Split Air Conditioner 009HATH00673 31/Jan/11 Office Good

Split Air Conditioner 006NLYX001074 31/Jan/11 Office Good
Split Air Conditioner 006NLEK001300 31/Jan/11 Office Good
Split Air Conditioner 009HAWS00729 31/Jan/11 Office Good
Split Air Conditioner 006HAXC00058 31/Jan/11 Office Good
Split Air Conditioner 009HAUJ00486 31/Jan/11 Office Good
Split Air Conditioner 009HAQV00644 31/Jan/11 Office Good

GeneXpert machine
CN-07TKK5-

72875-ICV-CU71 20/Jun/12                           17,000 Uyo Good
Laser Jet Printer VNC3V16395 14/Sep/12                           30,000 Uyo Good

GeneXpert machine
CN-07TKK5-
72872-22B 20/Jun/12                           17,000 Akure Good

Laser Jet Printer VNC3V13616 14/Sep/12                           30,000 Akure Good

GeneXpert machine
CN-07TKK5-

7287213-2HZ1 20/Jun/12                           17,000 Katstina Good
Laser Jet Printer VNC3V13649 14/Sep/12                           30,000 Katstina Good

GeneXpert machine
CN-07TKK5-

72872-ICV-CT21 27/Aug/12                           17,000 Gusau Good
Laser Jet Printer VNC3309656 14/Sep/12                           30,000 Gusau Good
Microscope + cases 1E83374 2-Aug-12 Osun Good
Microscope + cases 1E83301 2-Aug-12 Oyo Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good



Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases OK87591 29-Aug-12 Benue Good
Microscope + cases OK87601 29-Aug-12 Benue Good
Microscope + cases OK87454 29-Aug-12 Benue Good
Microscope + cases OF82409 29-Aug-12 Benue Good
Microscope + cases OK87355 29-Aug-12 Benue Good
Microscope + cases OK87775 29-Aug-12 Benue Good
Microscope + cases IC89820 29-Aug-12 Benue Good
Microscope + cases IC89808 29-Aug-12 Benue Good
Microscope + cases IC89818 29-Aug-12 Benue Good
Microscope + cases OH89588 29-Aug-12 Benue Good
Microscope + cases OH89575 17-Sep-12 GLRA Good
Microscope + cases OK87838 17-Sep-12 GLRA Good
Microscope + cases OL81155 17-Sep-12 GLRA Good
Microscope + cases OK87606 17-Sep-12 GLRA Good
Microscope + cases IC89823 17-Sep-12 GLRA Good
GeneXpert machine 27/Aug/12                           17,000 Office Good
Laser Jet Printer 14/Sep/12                           30,000 Office Good


